Project Title:

Change Order Form

NE 54th Street Sanitary Sewer Project

ity of Contractor: Priority Excavating, LLC
ken Address: 773 NE 47th Place, Des Moines, tA 50313
Y Finance Budget Code: 855.3655.4452  Finance Project Code: 6565.4452
frinsing it B et Vendor Project or Invoice #: PO #
Original Contract Date: June 25, 2010 Vendor #

Change Order Number: 1

Change Order Date:

August 5, 2010

Purpose of Change Order:

Contractor has requested an extension in Contract times due to material delivery delay and working conditions.

Engineering Costs incurred after contract completion date (Costs that can be reduced from the Contractor's final pay

application.)
Details of Change Order: Substantial Completion Date Change from August 27, 2010 to September 24, 2010
ITEM DESCRIPTION UNITS ]QUANTITY CHANGE| UNITPRICE | EXTENDED
1 [Change in Contract Time LS 1 $ -1 % -
2
3 $ -
4 $ -
5 $ -
6 $ -
7 $ -
8 3 N
9 $ N
10 [3 N
Change Order Number 1 makes the following adjustments to the contract:| $ -
Contractor Accepted: Pr.‘ or 'l—w F_ oten v LG Record of Change Orders
o ( i # Date Amount
By: /@ Original Contract amount | $173,005.00
' 1 8/5/2010 $0.00
Date: Sesloaced 2
3
QQ,G@ :
Engineer Approved: 5
Z. 6
By: S&/\f\ cq.Q._ Pe. 7
8
Date: 6/ 5 2000 9
v 10
11
Owner Accepted: J=npy City of Ankeny 12
‘ 13
By: ek aph / 14
15
Date: Q/ 7 //O \'/0 16
r/ 17
18
Attest for Owner. 19
. 20
By: Title: { %?d . Revised Contract amount $173,006.00
7
oo 9/7 /0




